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Airigh LTFP Renewal 2025
Map 1: Location

Airigh Forest
Mr Brian Leigh-Bramwell
BRN: 163564
MLC: 68/163/0025

Legend

Airigh March Boundary (175.58 Ha)

- NR 76000 65000D

Forest Road

FLS Haul Road (Primary Access)

0 1,000 2,000500 m

Consultation Route

Severely Restricted Route

Approved Route

The A83 is an approved timber transport
route.

Ardpatrick Access Road (Secondary Access)

Racadal Access Road

Timber Transport

Footpaths

Timber to be extracted through the FLS haul
road-B8024 consultation route-A83 approved
route.

Access to FLS haul road from B8024:
NGR: NR 81614 65243
W3W: cake.croutons.furnish

Access to Ardpatrick Access from B8024:
NGR: NR 76158 60883
W3W: worldwide.surfaces.return



20
8.05

1
10.52

2
11.63

3
9.67

4
9.78

15
10.73

16
6.73

11
4.87

12
3.65

6
2.92

7
10.44

8
3.38

27
2.37

21
6.31

18
3.35

19
2.31

22
9.49

26
12.6

23
6.78

17
6.22

14
3.29

25
2.6

24
2.6

13
3.96

5
6.71

9
10.08

10
2.52

28
0.8

29
1.23

66
60

00
66

55
00

66
50

00
66

45
00

66
60

00
66

55
00

66
50

00
66

45
00

178000177500177000176500176000175500

178000177500177000176500176000175500

 © Crown copyright and database rights [2025] Ordnance Survey 0100031673

Scale 1:7,500 @ A3 12/05/2025

/

Airigh LTFP Renewal 2025
Map 2: Constraints
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JL - 0.17 ha

NBL - 1.09 ha

UP - 0.54 ha

Watercourses

OG - 35.59 ha

Airigh LTFP Renewal 2025
Map 3: Current Species

Airigh Forest
Mr Brian Leigh-Bramwell
BRN: 163564
MLC: 68/163/0025
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SS/OG - 0.16 ha

Other Land - 3.83 ha
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Airigh LTFP Renewal 2025
Map 5: Felling Phases

Airigh Forest
Mr Brian Leigh-Bramwell
BRN: 163564
MLC: 68/163/0025

- NR 76000 65000D
0 250 500125 m

Watercourses

Compartment boundary

Forest Road

Ardpatrick Access Road (Secondary Access)

FLS Haul Road (Primary Access)

Racadal Access Road

Management Phase / Area (Ha)

Fell Phase 1 (2025-2029) - 25.95 ha

Fell Phase 2 (2030-2034) - 53.58 ha

Fell Phase 3 (2035-2039) - 42.91 ha

Fell Phase 4 (2040-2045) - 10.22 ha

Native Broadleaf LTR - 1.09 ha

Integrated Open Ground - 35.59 ha

Other Land - 3.83 ha

Conifer LTR - 1.91 ha

UP - 0.54 ha

Potential New Roading
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Airigh LTFP Renewal 2025
Map 6: Restocking at Year 20

Airigh Forest
Mr Brian Leigh-Bramwell
BRN: 163564
MLC: 68/163/0025
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Argyll Timber Transport Group. 
 

Timber Traffic Management Plan: B8024 Kilberry Loop Rd – Ormsary - North to A83 
Inverneil  
 
This Timber Traffic Management Plan (TTMP) has been prepared so that the structure of the roads 
named and associated verges are protected during operations associated with in-forest road 
construction or upgrading as well as timber haulage operations while preserving them for the use of 
local residents, agriculture and other forestry users.  The purpose of this local agreement is specifically 
to ensure that reasonable access is maintained for the forestry owner/s and their neighbours, but in 
a sustainable fashion and in accordance with regional and national forest strategies. Refer to 
www.argyll-bute.gov.uk/transport-and-streets/timber-transport 
 
Pre-conditions: The following schedule relates to the sensitive Council road, the B8024 which is 
designated as a Consultation Route in this area and is the main lifeline route for the local population, 
businesses and services. This road has a thin construction which has been susceptible to deformation 
in the past causing damage to the surface. The road is generally single track with standard size passing 
places and of poor alignment. Generally the level of mixed industrial traffic is within a manageable 
range but the potential for large scale increases in timber traffic on this weak road necessitates the 
formulation of this Traffic Management Plan. Proposed haulage operations must be discussed with 
the council at least one month in advance of commencement, especially if there is a need to supply to 
shipping at Ardrishaig Pier. 
 
Lorry Configuration: 3 axle wagon and drag 44 tonnes GVW, are preferred, ideally equipped with CTI 
technology. The use of full length articulated trailer units will be permissible but under close scrutiny 
to assess the added risk to verge over-run and edge damage associated with the longer swept paths. 
All units must utilise twin or maxi tyres and the use of super single tyre units prohibited, due to the 
narrowness of the surfaced carriageway and increased edge pressure. Vehicle configurations on this 
route may be subject to review if damage to the road becomes evident. 
 
Frequency & Timing: The time between loaded vehicles travelling on this road should be no less than 
one hour, to allow a degree of carriageway recovery. Hauliers wishing to increase this frequency 
should consult with the A&BC Technical Officer for Mid Argyll & Kintyre listed in contacts on the 
webpage. An assessment of the road and weather conditions, in conjunction with any proposed 
mitigation measures such as CTI, will determine suitability of an increase in load frequency. A haulage 
operation in 2012 where increased frequency was required to facilitate boat loading, was carried out 
successfully, in suitable weather conditions. 
Seasonal & Weather Condition Restrictions: Haulage should be carried out, preferably in the summer 
months from May – September, to avoid the frost/thaw conditions this road is particularly susceptible 
to. Consultation with the Area Roads Team as above would be required if haulage was planned outside 
this operational period, or in conditions of continuous heavy rain or winter weather. 
 
Driver Awareness & Speed Limits: Drivers involved with the haulage must be familiar with the nature 
of the road and should have read and be in possession of this management agreement, prior to 
operating on this route. The maximum speed (loaded or empty) should be restricted to 20 mph until 
reaching A83. 
 
Access points/Loading: 
These should be agreed with the A&BC prior to any haulage being carried out and should meet 
standard requirements, detailed in protocols and guidance on the webpage. 
 

http://www.argyll-bute.gov.uk/transport-and-streets/timber-transport
https://www.argyll-bute.gov.uk/sites/default/files/ATTG%20Protocol%20for%20Timber%20Haulage%20in%20Argyll%20and%20Bute%20-%20Updated%20April%202012.pdf


Monitoring & review: 
Road conditions are subject to periodic inspections by Council staff during the period of operations. 

Parallel inspections by the ATTG Project Officer will be carried out when practicable. Any deterioration 

of the road surface observed by interested parties (hauliers, land owner, agents etc.) must be notified 

to the local Council Roads Operations office as soon as practicable. 

Haulage should be suspended immediately if there is any doubt that significant damage is evident or 

likely to occur and only resumed after consultation with A&BC Technical Officer- OLI. 

 

Prepared by ATTG / Council 

Date: February 2019 

Name ATTG: Iain Catterwell, Regional Project Officer. 

Name A&BC: Stuart Watson, Traffic & Development Manager 
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Please refer to the Long Term Forest Plans (LTFP) Applicant’s Guidance for more information on what should be 

included in this template.  As a guide, your LTFP should be 15-20 pages long. 

Please insert further tables and charts as required. Append maps, ensuring that they are clearly labelled.  

 

A. Description of Woodlands 

 

A.1 Property Details 

Property Name: Airigh Forest 

Business Reference 

Number: 
 

Main Location 

Code: 
 

Grid Reference: 

(e.g. NH 234 567) 
NR 760 650 

Nearest town 

or locality: 
Tarbert 

Local Authority: Argyll and Bute Council 

LTFP Plan area (hectares): 171.77 

Owner’s Details 

Title:  Forename:  

Surname:  

Organisation:  Position: Owner 

Primary Contact 

Number: 

 Alternative Contact 

Number: 

n/a 

Email: n/a 

Address:  

Postcode:  Country:  

Agent’s Details 

Title:  Forename:  

Surname:  

Organisation:  Position:  

Primary Contact 

Number: 

 Alternative Contact 

Number: 

 

Email:  

Address:  

Postcode:  Country: Scotland 
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Declaration 

I hereby apply for a permission to fell the trees described in this application and 

I certify that: 
 

• I am the landowner or an occupier of the land with written permission of the 
landowner; 

 

• Where the landowner is a business, I am authorised to sign legal contracts on 
behalf of that business; 

 
• If I am an acting on behalf of the landowner or occupier, I have been mandated to 

do so; 
 

• Any necessary consents from any other person(s) if required, have been obtained;  
 

• I have made the necessary checks with the local planning authorities regarding 

Tree Preservation Orders and Conservation Areas;  
 

• I have notified all stakeholders that may be affected by the felling in this 
application and sought their views prior to submitting this application; 

 
• I hereby acknowledge that Scottish Ministers may process any of my personal 

data contained in or relating to this application in accordance with the terms of 
Scottish Forestry's Privacy Notice, a copy of which is available at 

www.forestry.gov.scot;  

 
• Where applicable and appropriate I have submitted an EIA screening opinion form 

for operations contained within this application under the Forestry (Environmental 
Impact Assessment) (Scotland) Regulations 2017; 

 
• I have read and understand this application fully and, to the best of my 

knowledge and belief, the information given in this application is complete, true, 
and accurate; 

 

• I accept that any false or misleading information provided in this application 
constitutes an offence and may result in any felling permission based on this 

application being revoked at any time, and 
 

• I have read and understand Scottish Forestry’s Privacy Notice, a copy of which is 

available at https://forestry.gov.scot/privacy-complaints-freedom-of-information-
and-requests-for-information. 

Do you give consent for Scottish 
Forestry to access your land? Delete 

as appropriate. 

YES   

You are not obliged to give us consent to enter your land, however if we are 
denied access to your land, and cannot carry out an assessment because of this, 

we may reject your application.   

This consent is for access to assess this application as well as monitor 
compliance with any subsequent approval, where applicable 

Signed:  Print:  Date: 19/12/25 

https://forestry.gov.scot/privacy-complaints-freedom-of-information-and-requests-for-information
https://forestry.gov.scot/privacy-complaints-freedom-of-information-and-requests-for-information
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A.2 Location and Background 

Provide details on the wider context of the LTFP area. Append a 1:25,000 or 

1:50,000 map with contours and the grid reference of the main forest entrance. 

The map should show the estate boundary based on the Business Reference 

Number (BRN) and the woodland boundary, if different. 

Airigh forest (171.79 ha) is located approximately 10km south west-west of 
Tarbert in North-West Kintyre/Knapdale (Map 1; Grid References – NR 760 650). 

The forest consists primarily of a commercial Sitka Spruce crop with small 

fragmented coupes of native broadleaf along the watercourses exiting Loch 

Racadal. In addition there are fragmented pocked of pure Japanese Larch towards 

the north of the forest and Japanese Larch/Sitka Spruce & Lodgepole Pine/ Sitka 
intimate mixtures towards the south of the forest. The forest is currently a single 

age-class being planted in 1987 in the south-east and 1988 elsewhere, with most 

of the broadleaves having naturally regenerated around 1950. 

The classification of landscape character is on the boundary between rocky 

coastal mosaic and upland forest moor mosaic. Access is available off the public 

road (B8024) (NGR: NR 81615 65241, W3W: scores.captive.protected), the 
Forestry and Land Scotland Haul servitude route (shown on map 1) is then taken 

to the forest entrance at (NGR: NR 76825 64958, W3W: tech.pleaser.universes). 

The B8024 is a consultation route before rejoining the agreed timber transport 

route on the A83 or preferably bypassing Tarbert following the B8024 which 

becomes an agreed route past the T-junction at Tarbert golf course (NGR: NR 

84836 68540, W3W: painted.gilding.shock). 

 

A.3 Existing Schemes & Permissions 

Provide details on any existing forestry permissions, grants, EIA approvals, 

previous plans, or cases in progress. 

Type (e.g. 

Felling 

Permission) 

Ref. No. Details 

Previous RDC 

Forest Plan 

4890190 Previous long term forest plan for Airigh. 

 

A.4 Stakeholder Engagement 

Include a summary of the main points from Scoping and where they are 

addressed in the plan. Append pre- and post- scoping maps, and the full Scoping 

Report. 

Scoping – Main Points LTFP Reference (section/page): 

Forest Road Upgrades (Scottish Woodlands) – 

Opportunity to time road upgrades to be 

mutually beneficial for RDS and neighbouring 

Scottish Woodlands properties. 

C.2.8 



Airigh 

 

A.5 Long Term Vision and Management Objectives 

 

Vision 

  Describe your long term vision for the LTFP area. 

The long-term vision is to provide a steady stream of income for the landowner 

from timber sales. This will be achieved through maximising the value of the 

current rotation of trees by harvesting when they have reached financial maturity. 
Restructuring aims to diversify the species and age structure of the forest with a 

management policy that is cognisant towards the environmental elements within 

the LTFP area, while maintaining commercial viability.  

The biodiversity of the woodland will be maintained and improved by 

implementing selective and targeted sympathetic management techniques of key 
areas throughout the forest, whilst preventing damage caused by forest 

operations through implementation of best practices and control systems. Areas 

of increased biodiversity are likely to improve over subsequent rotations as the 

restructuring of the woodland aims to be UKFS 5 compliant for tree species as a 

minimum. The inclusion of increased amounts of mixed conifers and native 

broadleaf will be strategically implemented in key areas during restocking along 
with new areas of broadleaf planting in riparian areas, which will provide riparian 

habitat whilst buffering watercourses from future forestry operations. 

 

Management Objectives 

Give your objectives of management and also how you will manage the forest 

area sustainably. Your objectives should be specific and you should also be able 

to measure their outcomes. 

No. Objectives (including environmental, 

economic and social considerations) 

Indicator of objective being met 

1 Provide a steady stream of income for 
the landowner in the future following 

diversification of the age-class of the 

forest. 

Following felling of the first 
rotation, due to the staggered 

felling phases in the plan a diverse 

age class will be established. This 

should ensure a steady stream of 

income for the landowner in the 
future and provide suitable hunting 

habitat for any potential raptor 

species present. This will be 

reflected in the budget for the 

property. 

2 To achieve the production of high-

quality timber products to maximise 

returns on the initial investment.  

Use of mechanical thinning where 

appropriate in phase 4 stands and 
singling of multi-leader trees 

before they enter the thicket stage 

will ensure the best possible form 
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No. Objectives (including environmental, 

economic and social considerations) 

Indicator of objective being met 

in the trees producing high quality 

knot-free sawlogs. 

3 To enhance biodiversity. By year 20, broadleaf 
roundals/open ground areas in the 

riparian zone of Abhainn Learg an 

Ulnnsinn and Allt Caoi-rain will be 

established, creating suitable 

riparian/ forest edge holting 
habitat for any potential Otters 

travelling up the burns to Loch 

Racadal 

UKFS 5 minimum species diversity 

requirements will also provide 
biodiversity benefits by increasing 

the proportion of alternate conifer 

species, i.e Lodgepole Pine on Loch 

Racadal creating less of a hard 

edge between conifers and open 

ground. 

4 Supporting the local rural economy Local harvesting and 
planting/restock maintenance 

contractors will be used when 

possible in order to support the 

local economy. 

 

A.6 General Site Description 

Provide details under each of the headings below. Append maps if appropriate 

for each subsection.   

A.6.1 Topography 

The aspect of Airigh forest is by in large north west facing with the exceptions 

being north facing slopes in compartments 4,7 & 15, west facing slopes in 
compartments 20,23 & 24, south facing slopes in compartment 21, south-east 

facing slopes in compartment 26 and north-east facing slopes in compartment 22. 

The steepest slopes on site in rank order are present in compartments 7, 26, 2, 

25,24. There is a prominent ridge of small hillocks along the southern boundary 

that plateaus towards the west and is very rocky towards the east. With much 
flatter ground in the centre of the forest in compartments 

10,11,12,13,14,15,16,17,18,19 & 20. The land rises again to a small ridge 

towards the north east bordering Loch Racadal in compartments 

21,22,23,24,25,26 & 27. The maximum elevation of forested land is 

approximately 238 m above sea level, with the entire forest being above 

approximately 106 m.  

The forest falls within the local landscape area “Knapdale/Melfort”. This 
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designation largely focuses on the Knapdale coastline close to the B8024. Felling 
proposed within the LTFP will have minimal landscape impacts on this designation 

as the forest is located in a much wider afforested landscape away from well 

utilized footpaths and trails, the relatively flat topography of the surrounding area 

makes the forest not particularly visible from other areas within Knapdale. In 

addition Forestry and Land Scotland have carried out significant felling operations 

in the neighbouring properties to Airigh and these are now restocked, by the time 
phase 3 & 4 coupes are being felled these restocks will obscure views of the 

felling. Furthermore restructuring with more varied tree species from a Sitka 

Spruce monocrop will improve the landscape and aesthetic quality of the 

woodland post felling. 

 

A.6.2 Geology and Soils 

The underlying geology of Airigh forest according to the British Geological 

Society’s 50K maps is primarily either Stornoway Phyllites or Lower Erins 

Quartzite. The quartzite is banded with pelite & semi-pelite with thin phyllitic 

bands and runs through the centre of the property comprising the bulk of the 
area. Along the western and eastern boundaries of the property is the phyllite 

which is striped pelite and phyllite with quartz/mica schists and impure quartzite, 

specifically in compartments 1,2,11,18,19 & 21. In compartments 1,2, 19 & 21 

there is metabasaltic rocks that are both intrusive and extrusive, which were 

deposited in an epiclastic fashion. Running through compartments 1,2,3,4,5,6,7 & 
15 there is an olivine dolerite dyke. Between compartments 2 & 4 and 

intersecting the olivine-dolerite dyke in compartment 4 there is some quartz 

dolerite. 

According to the national soil map of Scotland the soils vary from peaty gleyed 

podzols with rankers in the south of the forest too Humus-Iron podzols with peaty 

gleyed podzols in the north east, with both soil types derived from a mixture of 
arenaceous (sandy texture) schists and highly metamorphosed argillaceous (clay 

texture) Dalradian schists. The rough boundary between these soil types is 

between compartments 15 and 16/17, 7 & 11, 10 & 11. There is some deep peat 

that has accumulated on the flatter ground in compartments 12,13,14,17,18,20 & 

25. 

 

A.6.3 Climate 

The climate around Airigh is estimated to be a wet mild oceanic climate with high 

rainfall of 1395mm and 1311 hours of sunshine annually, according to the nearby 

Machrihanish weather station. Airigh experiences a maximum average summer 
daily temperature of approximately 17.7°C and minimum average winter 

temperature of 2.4°C at night.  

Conifer species to be planted during restocking include Sitka Spruce and 

Lodgepole Pine. According to Forest Research’s Ecological Site Classification (ESC) 

Tool where these species are proposed to be planted, using the modelled soil 

moisture & nutrient regimes with fresh brash <18 months with drainage/fertiliser 
applied and local shelter from surrounding conifer plantations and the landform in 

certain areas, the suitability is suitable for Sitka Spruce and Very Suitable for 

Lodgepole pine. 
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Native broadleaf species to be planted include Grey Alder, Rowan, Pedunculate 
Oak, Downy Birch, Wild Cherry. For native broadleaves using the same ESC 

parameters, the suitability is as follows in the areas they are to be planted, Grey 

Alder (Suitable), Rowan (Very suitable), Pedunculate Oak (Suitable), Silver Birch 

(Very suitable) & Wild Cherry (Suitable). The alder and rowan will be prioritised in 

wetter areas with a higher water table and the oak, cherry and birch will be 

planted in dryer areas. 

 

A.6.4 Hydrology 

Within the Airigh LTFP area there are two main watercourses. These include the 

outflow from Loch Racadal called Abhainn Learg an Ulnnsinn which follows the 

western march of the property with several downstream tributaries in 
compartment 20. Another main watercourse called Allt Caoi-rain with tributaries 

from the north and south along the eastern boundary of the property travelling 

across the flat ground in the middle of the property to join Abhainn Learg an 

Ulnnsinn at the western march between compartments 15 & 18. Finally there are 

two smaller tributaries with one catching runoff from the north side of the 
ridgeline in the south of the property joining Abhainn Learg an Ulnnsinn at the 

same confluence as Allt Caoi-rain. Another small tributary at the south-west 

boundary joins Abhainn Learg an Ulnnsinn at the south west corner of 

compartment 1. 

No private water supplies are located within the LTFP area. 

The forest falls within the Abhainn Learg an Uinnsinn/Allt Caoi-rain SEPA 

waterbody catchment. 

 

A.6.5 Windthrow  

The Wind Hazard Class, as derived from Forest Research’s ForestGALES online 

tool (version 2.5), is considered class 1 out of 6 across the site for both 
broadleaves and conifer species planted at their respective densities 1600 

stems/Ha and 2500 stems/Ha. This class is the lowest risk class, suggesting there 

is very little risk of overturning or snapping within Airigh forest. In this first 

rotation there is very little windblow despite some areas having reached a height 

of 25-30m. Granted these areas are located in more locally sheltered areas of the 
forest and the crop planted on more exposed areas has not reached such a yield 

class. There is a higher chance of windthrow in the north and south of the forest 

where there is a knoll and ridgeline respectively and on the western edge which is 

more exposed to the coast. The surrounding plantations and the topography of 

other areas of the forests provides some local shelter from Atlantic winds. 

 

A.6.6 Adjacent Land Use 

The surrounding land to the north of Airgh forest is Racadal forest, another 

conifer plantation previously managed by RDS and now managed by Scottish 

Woodlands. 

The land to the west of Airigh is another commercial conifer plantation managed 

by Forestry and Land Scotland. 
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The land to the east of Airigh is another conifer plantation manged by Forestry 

and Land Scotland. 

The land to the south of Airigh is Carse forest another commercial conifer 

plantation under management by Scottish Woodlands.  

Plans for a proposed windfarm to the south at Carse and in Airigh have been 

shelved but may have had an impact on the likelihood of wind blow towards the 

southern end of Airgh due to reduced windspeeds in the wake of turbines and 
increased turbulence. The increased turbulence also changes air-surface 

temperatures by enhancing vertical mixing of warm and cold air masses. Changes 

in the lapse rate (positive=warm air above cold, negative=cold air above warm) 

over the 24 hour period, combined with the increased turbulence causes a general 

flattening of day/night temperatures downwind of wind farms. Because the 
atmosphere tends to be more unstable during the day (negative lapse rate), 

enhanced vertical mixing causes cool air to move downwards cooling near surface 

temperatures during the day and the opposite is true at night with a positive 

lapse rate. https://www.pnas.org/doi/full/10.1073/pnas.1000493107 

 

A.6.7 Access  

Access is available of the public road (B8024) (NGR: NR 81615 65241, W3W: 

scores.captive.protected), the Forestry and Land Scotland Haul servitude 

route (shown on map 1) is then taken to the forest entrance at (NGR: NR 

76825 64958, W3W: tech.pleaser.universes). The B8024 is a consultation 
route before rejoining the agreed timber transport route on the A83 or 

preferably bypassing Tarbert following the B8024 which becomes an agreed 

route past the T-junction at Tarbert golf course (NGR: NR 84836 68540, 

W3W: painted.gilding.shock). 

Map 1: Location shows the route that timber transport will take from Airigh. 

Secondary access may be taken across the Ardpatrick access road, although 
the road itself is in a dilapidated state. This access road can be found from 

the B8024 public road at (NGR: NR 76157 60899, W3W: 

building.tasters.roost). The access route (shown on map 1) is then taken to 

the forest entrance at (NGR: NR 75968 64410, W3W: grew.barn.though). No 

timber will be transported out to the B8024 through the Ardpatrick access 

road. 

Timber haulage will utilise the internal forest road network and then the 

KTHR Forestry and Land Scotland Haul route, followed by the B8024 

consultation route and then A83 approved haul route too Ardrishaig or 

Campbeltown ports. There is no fencing surrounding Airigh forest. 

 

A.6.8 Historic environment 

Within Airigh there is only one listing from the historical environment (HER) and 

canmore (CM) records on the PastMap website. This being a farmstead and head 

dyke (HER ID: 45033, CM ID: 154278). 

A.6.9 Biodiversity   

There are no terrestrial environmental designations within or immediately 
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surrounding Airigh forest.  

On the Scottish Semi-Natural Woodland inventory the entire afforested area at 

Airigh is listed as “planted conifer”.  

In the previous long term forest plan for Airigh, Black Grouse were recorded as 

being present in the south west of Airigh along the march boundary with 

compartment 1, furthermore the NBN atlas lists 16 observations of Black Grouse 

from 2002-2011 in this general area. 2011 is the last recorded sighting and it is 
not known whether they are currently entirely absent from the area or are 

present in low numbers.  

Similarly Black-Throated Diver were noted by NatureScot to be present at Loch 

Racadal and that existing open ground around the loch should be maintained to 

support the species. 

 

A.6.10 Invasive Species   

There are no INNS to any significant extent at the time of writing. Negligible 

amounts of rhododendron ponticum is present. 

 

A.7 Woodland Description  

Provide a brief description of woodland types and any relevant past management.  

Also complete the Tables below, with reference to Appendix 2 of the Long Term 

Forest Plan – Applicant’s Guidance. 

The forest consists primarily of a commercial Sitka Spruce crop with small 

fragmented coupes of native broadleaf along the watercourses exiting Loch 

Racadal. In addition, there are fragmented pocked of pure Japanese Larch 

towards the north of the forest and Japanese Larch/Sitka Spruce & Lodgepole 

Pine/ Sitka intimate mixtures towards the south of the forest. The forest is 
currently a single age-class being planted in 1987 in the south-east and 1988 

elsewhere, with most of the broadleaves having naturally regenerated around 

1950. 

The most productive coupes from the initial rotation are located in compartments 

8,11,18,19,20 & 21. 
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Table 1 - Area by species 

This shows the current and future species composition within the entire Long Term Forest Plan area.  

Area by species    

Species Current Year 10 Year 20 

  Area (ha) % Area (ha) % Area (ha) % 

SS 123.15 71.69 122.70 71.42 103.50 60.25 

SS/LP 4.57 2.66 8.52 4.96 8.17 4.76 

SS/JL 6.52 3.80 0.00 0.00 0.00 0.00 

SS/OG 0.16 0.09 0.00 0.00 0.00 0.00 

JL 0.17 0.10 0.00 0.00 0.00 0.00 

LP 0.00 0.00 0.88 0.51 17.24 10.04 

NBL 1.09 0.63 6.92 4.03 8.63 5.02 

OG 35.59 20.72 32.77 19.08 34.25 19.94 

UP 0.54 0.31 0.00 0.00 0.00 0.00 

Total 171.79 100 171.79 100 171.79 100 

OL 3.83 n/a 3.83 n/a 3.83 n/a 

 
 

 

• * SS/LP counted as part of the 65% SS on the assumption that Sitka predominates when mature. 
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Table 2 – Area by age 

This shows the woodland area broken down by age class and will show how well the woodland is distributed across the 

age classes. This information can be provided as a chart below. Double click on the chart below and paste your area 

figures into the spreadsheet that appears. Note: This has been updated so that age classes are 10 years, unlike the 

original Applicant’s guidance of 20 years. 

 Age class 

(years) 
Current 

Year 

20 

  
Area 
(ha) 

Area 
(ha) 

0-10  51.93 

11-20  82.61 

21-30   

31-40 134.49  

41-50   

51-60  1.91 

61-70   

71-80 1.09  

81-90   

91-100  1.09 

Total 135.58 137.54 
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A.8 Plant Health  

Provide details on any known plant health issues within the LTFP area and their 

effect on the forest plan. 

Airigh forest falls within the risk reduction zone for Phytophthora ramorum. 

No issues are present at the time of writing. If any future issues arise, 

appropriate action will be undertaken, and a work programme arranged to 
respond appropriately to issues concerning plant health. All recommended 

operational and sanitation measures will be undertaken to control the outbreak of 

the disease in consultation with Scottish Forestry. Some Japanese Larch and 

Japanese Larch/Sitka Spruce mixtures are presently at risk of Phytophthora 

ramorum. 

 

B. Analysis of Information 

 

B.1 Constraints and Opportunities 

Identify constraints and opportunities. Append maps as appropriate and provide 

map reference. 

  

Factor Constraint Opportunity   

Age Structure 

(M4) 

All of the standing timber is of 

the same age class, there is a 

need to diversity the age 

distribution of the forest to 

provide a steady stream of 

income for the land owner. 

Use phased felling and 

restructuring to ensure a more 

diversified range of height and 

age classes throughout the 

forest. Long term retentions of 
conifers will also be incorporated 

into the design. 

  

Biodiversity (M2 & 

M6) 

Open ground provision around 

loch Racadal should be 

maintained in order to 

support the population of 

Black-throated divers that are 

present. 

Black grouse were previously 

recorded as being present in 

the general south west corner 

of Airigh. According to the 
NBN atlas the last recorded 

sightings were in 2011. 

Restocking around loch Racadal 

will only be to the existing forest 

edges no new areas of planting 

will be carried out and the extent 

of open ground around the loch 
will be maintained. Loch Racadal 

will feature a non disturbance  

buffer of 300m from May to July 

as per “Forest Operations and 

Birds in Scottish Forests” 

guidance note. 

Roundals of native broadleaf and 

maintaining open ground within 

the south western edge of Airigh 

will create favourable habitat for 

Black Grouse to recolonise the 
area. In addition a diverse age 

class will be established in the 

forest following felling and 
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restocking, with younger 
restocks providing favourable 

habitat for Black Grouse. An 

ornithologist will be consulted as 

to whether any active Lek sites 

are still present in the area and 

the appropriate mitigation will be 
implemented that is laid out in 

C.2.11. 

Timber Transport 

(M1) 

Some internal forest roads will 

require upgrades to facilitate 

timber extraction from 

harvesting coupes. In addition 

new forest roading is propose  
to serve the phase 3 area in 

compartments 9 & 10 and the 

area between the main burn 

and Loch Racadal (shown on 

M5 & M6). An access 
agreement will need to be 

discussed with FLS to allow 

for timber to be extracted 

along their haul road. 

Timely consultation and 

agreement with FLS for timber 

wagons to utilize their forest haul 

road. 

  

Species Diversity 

(M3) 

The forest was originally 

planted with little species 

diversity. 

Use phased felling and 

restructuring with more 

broadleaf and mixed conifer to 

enhance biodiversity.  

  

Water    

Management 

(M2 & M5) 

Diffuse pollution risks as the 
result of Forestry operations. 

This will require careful 

management and temporary 

cessation of operations if 

necessary. 

Restructuring riparian areas with 
NBL will help buffer and enhance 

watercourse areas for long term 

protection from forestry 

operations and the use of silt 

traps will prevent altered 

sediment load downstream.  

  

Outline how you intend to incorporate the constraints and opportunities into the 

management objectives. 

  

Pre commencement procedures before any operations take place (i.e. ground 
preparation and harvesting) will be cognisant of the constraints and opportunities 

presented above. Relevant stakeholders will be consulted, and third parties 

advised of the procedures required in order to avoid adverse impacts. 

  

 

C. Management Proposals 

 

C.1 Silvicultural Practice 

Outline silvicultural practice and management prescriptions. Include any past 

management practice that is relevant and the strategies to address the issues 
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identified during the analysis phase. 

The primary Silvicultural management system will be clearfelling and restructuring 

on a phased felling basis, along with small scale thinning of conifer stands. All 
felling will be undertaken in-line with guidelines on diffuse pollution mitigation and 

brash management laid out in UKFS/UKWAS. 

Silvicultural practices to be carried are re-spacing of dense restocking sites 

primally due to the presence of heavy natural regeneration, singling of multi 

leader trees and potentially mechanical respacing of phase 4 stands if deemed 
viable and necessary. Use of dipped trees on restocking, alongside extra weevil 

spraying where required. Manual and/or chemical weeding of heavy weeded 

restocking compartments. Continuous management of Roe, Sika and Red deer 

across the woodland.  

  

 

C.2 Prescriptions 

Please provide maps as set out in Appendix 2 of the Forest Plan Applicant’s 
Guidance and complete the associated Tables. Provide any further details 

required along with the map references. 

 

C.2.1 Felling 

Felling and restructuring cycles have been proposed to be undertaken over 5-year 

felling phases. All felling with be undertaken under the approved or amended 

forest design plan. As per the proposed felling phases, the outlier high yielding 

areas have been designated as phase 1 and the outlier low yielding areas have 

been designated as phase 4. The remainder has been split as evenly as possible 
between phases 2 & 3. Given the mono age class of the crop this seems 

reasonable and justifies why the felling phases are not balanced. 

 

Forestry and Water Scotland “Know the Rules” guidelines will be followed by 

operators at all times to minimise the likelihood of diffuse pollution into 
watercourses. This will involve ideally carrying out harvesting during a period of 

dry weather and not carrying out harvesting during wet periods. Band-tracks will 

be used only where/when necessary. The more sensitive areas nearer 

watercourses will be felled during dry periods when operations are ongoing. Any 

existing drains that feed into watercourses and roadside drains in stacking areas 
will be temporarily disconnected before work commences. No machinery will cross 

any watercourses on-site, if existing drains need to be crossed log bridges will be 

built. Felling around watercourses will fell away from the watercourse and any 

brash or tops that may land in the watercourse removed before moving to the 

next area. Forwarder extraction routes will maintain a minimum buffer from 

watercourses of 10m for 2m or <2m and 20m for watercourses >2m. Brash mats 
will be laid down on extraction routes and maintained during operations, there 

should be enough brash on-site as the crop to be felled is Sitka Spruce and not 

significant areas of Norway Spruce or Larch. Brash, cut-offs or logs will be used to 

deflect dirty water running off slopes from intercepting extraction routes and will 

direct the dirty water into plateaus and flushes or settlement ponds if needed. 
Roadside stacking will not occur in roadside drains or within of a watercourse. 

Stacking will instead occur in-wood and loading/turning areas. 
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At all times harvesting contractors will follow the guidelines laid out in the UKFS 
5th edition Forest and Water guidelines, compliance will be periodically monitored 

by forest managers. 

 

The turbidity of watercourses within and downstream of areas to be felled will be 

checked prior to, regularly during and after operations. If the turbidity exceeds 50 

NTU greater than the baseline turbidity for the site, operations will be temporarily 
ceased and mitigation measures considered. This may include waiting for suitable 

weather conditions or in the case of moderate to severe diffuse pollution the 

installation of silt traps where sediment is entering the watercourse, more 

methods of deflecting dirty water from extraction routes i.e settlement ponds. 

 
Felling operators will be provided with geo-referenced maps showing all 

constraints including all watercourses at pre-commencement meetings.  
 

C.2.2 Thinning 

Thinning is proposed in phase 4 areas to coincide with in-crop drainage within 
these coupes in order to bolster their yield classes which are poor due to 

insufficient drainage on flat peaty ground. 

 

C.2.3 LISS 

No LISS management proposed. 

 

C.2.4 Long Term Retentions (LTR)/Natural Reserves 

Conifer long term retentions have been chosen in areas where the crop is checked 

(therefore not merchantable) and is not in overly exposed areas and as such 

should remain standing. All existing broadleaves are designated as long term 

retentions by default. 

 

C.2.5 Restocking Proposals / Natural Regeneration 

Restocking ground preparation will primarily be mounding. This will involve dollop 

mounding along with small backfills of brash material stacked into trenches. In 
localised wet patches, some drainage will be required. Drains will run in line with 

contours, staggered rather than continuous, will not exceed 2 degrees in slope. 

All drain lines will be stopped, and a silt trap installed within the vicinity of 

watercourse buffers. Old drainage networks will not be disturbed, except in 

situations whereby drains that run straight into watercourses will be closed off to 
the buffer length required for the watercourse in question. Proposed drain lines 

will be marked out prior to ground preparation using canes and luminous tape 

during the initial site walkover with operators.  

The target stocking density will be 2,500 – 2,700 stems/ha for conifers, and 

1,600 stems/ha for NBL species. Broadleaf restocking will aim to enhance 
biodiversity and water protection within and outside of Airigh. Broadleaf planting 

will be prioritised around waterbodies, especially those that feed into the major 

watercourse Abhainn Learg an Ulnnsinn. 
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Restocking normally takes place within 2-5 years after felling. The timing of 
restocking is dependent on when harvesting has been completed, the wetness of 

the ground and its suitability for ground preparation works as a function of soil 

type, season, and/or the level of risk regards water pollution. 

Normally, a 5-year period is required before restocked trees reach a height of 2 

m. This height is the minimum required to achieve a sufficient height differential 

before any felling intervention can take place with mature stands adjacent to 
restocking areas. The five-year period for trees to reach 2 m height has been 

observed in Phase 1 and Phase 2 felling areas, which tends to be the more fertile 

and better drained areas of the site which have proven to be the most productive 

areas for timber production. As the felling programme advances into later felling 

phases, which tend to be the slower growing areas on poorer soils, the ability for 
restocked trees to reach 2 m height may take longer than 5 years and will have 

to be considered on a coupe-by-coupe basis in situations where restocks lie 

adjacent to stands ready for felling. Ground preparation operators will be provided 

with geo-referenced maps showing all constraints at pre-commencement 

meetings. 

The Sitka Spruce/Lodgepole Pine mixes will be a 3:1 SS/LP mix, a slower growing 

Alaskan provenance will be chosen for the Lodgepole to act as a nurse crop. 

Following ground preparation i.e drainage, if small areas remain with a high water 

table, then Lodgepole will be planted in small clumps here. 
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Table 3 – Felling  

This shows the scale of felling within the felling phases in the context of the whole Forest Plan. This includes any areas of 

‘LISS – Fell’ (i.e. removal of final overstorey). 

 

SCALE OF PROPOSED FELLING AREAS (including LISS final fell areas) 

Total Forest Plan 

Area: 
171.79 hectares   

Felling Phase 1 % Phase 2 % Phase 3 % 
Phase 

4 
% 

Long 

Term 

Retention 

% 

Area 

out-

with 
20yr 

plan 

period 

%   

Area 

(Ha) 
25.95 15.11 53.58 31.19 42.91 24.98 10.22 5.95 3.00 1.75 0.00 0.00 
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Table 4 – Restocking    

This table provides information on the restocking proposals for the first 10 years of your Forest Plan. Restocking should 

be listed on a coupe by coupe basis.    

 

 
 Felling Phase 1 - Restocking Species  

Compartment OG LP NBL SS/LP SS Total 

7 0.08    1.36 1.44 

8 0.35    3.04 3.39 

11 0.06  0.08  3.81 3.95 

13 0.02    0.14 0.16 

15 0.55    5.75 6.30 

18   1.54   1.54 

19   0.38   0.38 

20 0.69 0.45 0.04 2.06 0.90 4.14 

21 0.16    4.49 4.65 

Grand Total 1.91 0.45 2.04 2.06 19.49 25.95 

 
 Felling Phase 2 - Restocking Species  

Compartment OG LP NBL SS/LP SS Total 

1     5.08 5.08 

2     10.90 10.90 

3 0.02 0.32   3.42 3.76 

4 0.05    9.06 9.11 

12 0.36   0.76 1.91 3.03 

13 0.01    0.30 0.31 
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14 0.09    2.85 2.94 

17     0.72 0.72 

22 0.14 0.09  0.95 0.80 1.98 

24 0.04    2.04 2.08 

25 0.11   0.24 0.59 0.94 

26 0.04    10.73 10.77 

27 0.08    1.41 1.49 

29   0.47   0.47 

Grand Total 0.94 0.41 0.47 1.95 49.81 53.58 
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C.2.6 Protection 

Forest protection will be undertaken primarily for the control of deer and weevil at 
the restructuring phase. Deer will be controlled by retaining the services of a 

nominated controller who will pay a lease; red, roe, and sika are known to be 

present. Increased vigilance will need to be paid towards deer after restocking 

stands. A deer management plan and map is appended to this forest plan 

detailing the areas of palatable broadleaf and alternative conifer restocking for the 

first ten years of the plan which stalkers will be instructed to prioritise. 

Once restocked areas have established into the thicket stage and beyond, 

management and maintenance will be prioritised around other potential 

interventions such as respacing and fertilisation where needed. 

With reference to broadleaves in particular, extra protection may be required by 

means of installing tree tubes. Protection from browsing using tree tubes, 
combined with regular deer control carried out by a professionally qualified 

stalker, should contribute to successful establishment which’ll contribute to 

species diversity, landscape enhancement, and biodiversity targets. Areas will 

also be inspected in the first years of establishment for weeding requirements, in 

general experience shows that species such as Alder develop a thicker stem and 
have quicker initial growth after planting, which prevents grasses from 

smothering the tree, whilst species such as Downy Birch have wispy stems that 

become crushed under heavy grasses. Either all species will be weeded if required 

for the first two years or selectively by species/tree height. 

Plot assessments will be carried out to measure the extent of deer damage, which 
will also reveal the efficacy and frequency of culling. Acceptable levels of browsing 

≤ 2%, whilst unacceptable levels are ≥ 10%. 

 

C.2.7 Fence erection / removal 

Forestry and Land Scotland have deer fences along the western and eastern 
boundaries of Airigh forest. No future fencing is proposed yet. Fencing of 

continuous broadleaf areas may be considered in future if browsing prevents 

establishment and Scottish Forestry will be consulted. 

 

C.2.8 Road Operations 

The main haul route to the forest is a servitude access manged by Foresty and 
Land Scotland and is continuously maintained and upgraded. This joins onto the 

B8024 which is a consultation route and then the A83 which is an agreed haul 

route. 

The road lines cross no designated areas or priority habitats. 

Several of the internal forest roads require upgrades prior to timber extraction. 
The total length of internal forest roads to be upgraded is 2,056m, assuming a 

7m swathe including clearing out old roadside drains and making new ones this 

amounts to 1.4 Ha. The upgrade will involve scraping back vegetation, clearing 

out or digging new roadside drains and putting down a layer of capping stone, 

some culverts may also require replacing. The upgrades will follow the original 
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footprint of the existing roads. 

The timing of this upgrade is to be negotiated with the neighbouring Scottish 

woodlands managers in order to be mutually beneficial. A part of this agreement 

may involve splitting the costs between both parties. An agreement is pending. 

New roading is proposed to facilitate timber stacking and extraction from 

compartments 20, 21, 22, 23, 24, 25, 26 & 27.  The footprint of the new road will 

follow a pre-existing foundation of a track that was built when the forest was 
originally planted. Similarly a spur is proposed to serve the isolated area of phase 

3 in compartments 9 & 10. The new roading shown on maps 5 & 6 amounts to 

1,380m. Assuming a 7m swathe this amounts to 0.97ha. 

Material will be sought on-site from new roadside quarries of dolerite & 

metabasaltic rocks. 

Prior notification will be submitted to the council in advance of road works going 

ahead. 

 

C.2.9 Public Access 

There are no core paths which directly affect Airigh forest. During operations in-
line with UKFS roadside signage will be put up to warn walkers and other 

members of the public that the access road is currently being used for timber 

haulage. The UKFS Forestry and people guidelines will be upheld and the Land 

Reform (Scotland) act 2003 followed, access will not be impeded to members of 

the public during operations. 

Various rides between coupes provide access for deer control throughout the 

property will also facilitate improved access for occasional walkers. With no 

circular routes available in the forest there is no pressure for horse or cycle 

access within the woodland at present.  

 

C.2.10 Historic Environment 

The single archaeological feature on the site is set back far away from any 

scheduled felling and is unlikely to be impacted by operations. The construction of 

the new road is the most likely to damage the feature. The track to be upgraded 

is located 10m from the feature at its closest point. Operators will be made aware 

not to damage the feature during the roads construction. 

In the event of undiscovered above or below ground features being unearthed 

during harvesting/ground preparation operations, operations will be ceased and a 

private archaeological contractor with the correct qualifications consulted. 

 

C.2.11 Biodiversity 

Prior to all Forestry operations, walkovers are undertaken to search out for any 

signs of activity. Any sightings or signs of activity that go beyond the expertise of 

the forest managers are then taken further with the appointment of a third-party 

expert to survey the site and make recommendations. In addition, and depending 

on what mammal and other species may be present within the woodland, the 

appropriate Scottish Forestry guidelines will also be consulted.  
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In relation to the Black Grouse specifically the restocking proposal of small 
roundels of broadleaf along the south western riparian area will create a 

transitory woodland edge with plenty of open ground between the roundals 

creating favourable habitat. Additionally the diverse age class that will be 

established will create young Sitka restocks that will temporarily be favourable 

Black Grouse habitat. Prior to felling an ornithologist will be consulted as to 

whether the Black Grouse are still present and what mitigation would be required. 
As per the “Forest operations and birds in Scottish Forests” guidance note, if 

present the mitigation will involve a 300-1000m non disturbance buffer around 

any active lek sites from mid-April to mid-August, the timing and distance will 

depend on the advice of the ornithologist. If Black Grouse are no longer present 

the restructuring will encourage their recolonisation of the area. 

In relation to the Black Throated Divers at Loch Racadal, a 300m non-disturbance 

buffer from May to July will be implemented. During restructuring of the forest, 

restocking will only be up to the existing coupe boundaries and open ground 

around the Loch will be maintained to keep the habitat in a favourable condition. 

 

C.2.12 Tree Health  

All larch present is to be included in phase 1 felling to prevent the spread of 

Phytophthora ramorum. 

 

C.2.13 Invasive species 

There are no known invasive species which’ll cause significant problems at the 

time of writing. Negligible amounts of rhododendron ponticum is present and if 

this begins to spread onto restock sites will be removed by chainsaws treating the 

stumps with 20% glyphosate with appropriate buffers for watercourses. Waste 

material will then be burned on-site. 

 

C.2.14 New Planting 

None proposed beyond expansion of pre-existing native broadleaf riparian areas. 

Shown as NBL NP on M6.  

 

C.2.15 Wildfire 

Given the wet climate, fire is not considered to be of high risk. An RDS Forestry 

Estate fire plan is put together for properties which details plans of action for 

controlling and eradicating fire outbreaks. 

 

C.2.16 Other: Veteran Trees 

To comply with UKWAS requirements, there is increased emphasis put towards 

veteran tree preservation and management. 

 

Within the UKWAS standard glossary, veteran trees are defined as: A tree that is 

of interest biologically, culturally, or aesthetically because of its age, size, or 

condition, including the presence of deadwood habitats’. Airigh has no veteran 
trees according to the Woodland Trust Ancient Tree Inventory.  A considerable 
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portion of the forest are managed on commercial rotation lengths that are short 
relative to their biological lifecycle, the main areas that can be considered for 

veteran tree management are natural reserves, and long-term retentions for both 

conifers and native broadleaf.  

 

Additional conditions of all harvesting activities on RDS managed properties are to 

conserve native broadleaf trees. Through this policy of not felling any broadleaf 
trees (except in situations where some work is required in the interest of health 

and safety), it is hoped that the trees will grow to senescence and possess 

exceptional traits both physically, and as a valuable habitat for wildlife. 

 

C.2.17 Other:  

 

 
 

C.3 Environmental Impact Assessment and Permitted Development 

Notifications   

 

Please indicate the total area (hectares) for each project type and provide details as 

requested by sensitive or non-sensitive area. 

Type of Project Sensitive Area Non-sensitive Area Total 

Afforestation %Con %BL %Con %BL ha 

Deforestation %Con %BL %Con %BL ha 

Forest Roads ha 0.97 ha 0.97 ha 

Quarries ha ha ha 

Provide further details on your project if required. 
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LTFP v2 A4 March 2020 

C.4 Tolerance Table 

 Map 

Required 
(Y/N) 

Adjustment to 

felling period*  

Adjustment to 

felling coupe 
boundaries** 

Timing of 

Restocking 

Changes to 

Restocking 
species 

Changes to 

road lines  

Designed 

open  ground 
*** 

Windblow 

Clearance*
*** 

FC Approval 
normally not 
required  

N Fell date can be 

moved within 5 

year period where 

separation or 

other constraints 

are met 

 

Up to 10% of 

coupe area    

Up to 2 planting 

seasons after 

felling 

Change within 

species group e.g. 

evergreen 

conifers or 

broadleaves 

  Increase  by  up 

to 5% of coupe 

area    

  

Approval by 

exchange of  

email and 
map  

Y  Up to 15% of 

coupe area   

Between 2 and 5 

planting seasons 

after felling 

subject to the 

wider forest and 

habitat structure  

not being  

significantly 

compromised  

 Additional felling 

of trees not 

agreed in plan  

 

Departures of 

more than 60m in 

either direction 

from centre line 

of road   

Increase  by  up 

to 10%     

 

Any reduction in 

open  ground 

within coupe area 

Up to 5 ha      

 

  

Approval by 
formal plan 

amendment 
may be 
required 

Y Felling delayed 

into second or 

later 5 year 

period 

 

Advance felling 

into current or 2nd 

5 year period 

More than 15% of 

coupe area 

More than 5 

planting seasons 

after felling 

subject to the 

wider forest and 

habitat structure   

not being 

significantly 

compromised 

Change from 

specified native 

species  

 

Change between 

species group  

As above, 

depending on 

sensitivity  

More than 10% of 

coupe area 

 

Colonisation of 

open areas 

agreed as critical 

More than 5 

ha 

Note  
*Felling sequence must not compromise UKFS in particular felling coupe adjacency. Felling progress and impact will be reviewed against UKFS at 5 
year review. 

** No more than 1 ha, without consultation with Scottish Forestry, where the location is defined as ‘sensitive’ within the Forestry (Environmental 
Impact Assessment) (Scotland) Regulations 2017. 
*** Tolerance subject to an overriding maximum of 20% designed open ground. 
****Where windblow occurs, Scottish Forestry must be informed of extent prior to clearance and consulted on clearance of any standing trees. 
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LTFP v2 A4 March 2020 

 

D. Production Forecast 

Append your production forecast. 

 

Appendices 

Provide a list of appendices: 

Item number Title 

1 Production Forecast 

2 Scoping Report 

3 Stakeholder emails 

4 M1 – Location Map 

5 M2 – Constraints Map 

6 M3 – Species Map 

7 M4 – Planting Year 

8 M5 – Felling Map 

9 M6 – Restocking at Year 20 Map 

11 M7 – Deer Management Plan Map 

12 Deer Management Plan Document 

  

  

  

  

  

  

  

 



Perth & Argyll Conservancy 

Upper Battleby 

Redgorton 

Perth  

  PH1 3EN 

 

Email: panda.cons@forestry.gov.scot  

Tel: 0300 067 6005 

www.forestry.gov.scot  

 

Conservator: Matt Young 

  
 

 

 
 
  

 
 

 

  
 

 
Scottish Forestry is the Scottish Government agency responsible for 
forestry policy, support and regulation 

S e Coilltearachd na h-Alba a’ bhuidheann-ghnìomha aig Riaghaltas 
na h-Alba a tha an urra ri poileasaidh, taic agus riaghladh do choilltearachd 

08/05/2026 
 
Dear Consultee, 
 
Forest Plan Name: Airigh Long Term Forest Plan 
Forest Plan Reference: 25FGS84079 
 
Please see attached details of the above Forest Plan. 
  
Before giving further consideration to approving the plan, I would be grateful to know whether you have any 
comments to make.  
  
Would you please let me have any comments or inform me of your intention not to comment  
by Sunday 07th June 2026  to panda.cons@forestry.gov.scot  
 
If we do not hear back from you within the specified timeframe, we will assume you have no comment to 
make on this proposal. 
 
 
Yours faithfully 
 
Mandy Cook 
 
Woodland Officer 
Scottish Forestry 
 
Copies to: Argyll & Bute Planning, Biodiversity Officer- A&B Council, Argyll & Bute Roads, SEPA, Argyll Timber Transport 
Group, South Knapdale Community Council, Scottish Water, Scottish Woodlands 
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